

Looking Back at Looking Up!

January 22, 2017

2015

- ▣ Church roof showing age
 - Cracked shingles
 - Missing shingles
- ▣ Milbank ceiling in need of repair
 - Water damage
 - Cracked seams
 - Popped nails
- ▣ Ceiling fans not working
 - Two out of five not spinning at all

September 2015

- ▣ We began collecting estimates for the church roof.



October 2015

- ▣ Three roof estimates were received, all in the same \$30K ballpark.
- ▣ The Vestry agreed to proceed and figure out how to raise the funds.

January 2016

- ▣ The first hints of an upcoming campaign were presented at the Annual Meeting.
 - David Dunham discussed the ~~problems~~ opportunities above us.
 - Fr. Jack discussed the ministries our buildings provide and why we need to take care of them.

February 2016

- ▣ Fr. Dave Snyder came to our Vestry meeting and imparted his capital campaign wisdom upon us.
- ▣ You might remember him as our 2015 Consecration Sunday speaker.




March 2016

- ▣ A committee was formed:
 - Fr. Jack
 - Elaine Patania
 - Carroll Wilson
 - Lisa Webb
 - David Dunham
 - Cynthia Pelliccia

- ▣ Former parishioner Cathy Hirsch was enlisted to help with the brochure and other communication.

- ▣ The logo was chosen.



April 2016

- ▣ Project scope was increased to include the rectory roof.

- ▣ We began soliciting donations from:
 - Clergy (present and former)
 - Wardens and Vestry
 - Other major donors (within and beyond the Parish)

- ▣ Fr. Snyder sent in the very first check!

May 2016

- ▣ The public phase of the campaign began on Pentecost.
- ▣ A chart was unveiled showing that we were already well on our way to our goal.
- ▣ Thank you Barbara Dalto and the Sunday School kids for the artwork!



June 2016

- ▣ The campaign concludes at the Parish Picnic with the \$45K goal being met!!!



June 2016

- ▣ The new roofs were installed two weeks later.



August 2016

- ▣ Milbank Hall ceiling was repaired and painted.



September 2016

- ▣ Fans were installed in the sanctuary and Milbank Hall.



September 2016

- ▣ Fr. Jack led us in blessing the completed work.



- ▣ And then we ate.

THANK YOU!!!!

- ▣ Thank you to everyone who shared their time, talent, and treasure to make this campaign so successful.
- ▣ Final project cost: \$47,407
- ▣ Final pledge total: \$47,407